WBS

WBS_IvI4.WBS 4.1.4.1	WBS_lvl4.Description Tracker Management
WBS_IvI5.WBS	WBS_IvI5.Description
4.1.4.1.1	Management
4.1.4.1.2	Science
4.1.4.1.3	Travel
4.1.4.1.5	Project Support at UCSC
4.1.4.1.5	Project Support at SLAC
WBS_IvI4.WBS 4.1.4.2	WBS_IvI4.Description Reliability and Quality Assurance
WBS_IvI5.WBS	WBS_IvI5.Description
4.1.4.2.1	Reliability
4.1.4.2.2	Quality Assurance
WBS_IvI4.WBS 4.1.4.3	WBS_lvl4.Description Tray Subassembly
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.3.1	Silicon Strip Detectors
4.1.4.3.2	Tray Mechanical
4.1.4.3.3	Tray Electronics
4.1.4.3.4	Tray Assembly
4.1.4.3.5	Tray Production Facilities
WBS_lvl4.WBS 4.1.4.4	WBS_lvl4.Description Tower Structure and Assembly
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.4.1	Tower Structure
4.1.4.4.2	Tower Cable Plant
4.1.4.4.3	Tower Assembly
4.1.4.4.4	Tower Assembly Facilities
WBS_lvl4.WBS 4.1.4.5	WBS_IvI4.Description Tracker Test and Calibration
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.5.1	Pathfinder Tower Testing
4.1.4.5.2	Qualification Tower Testing
4.1.4.5.3	Flight Tower Testing
4.1.4.5.4	Tracker Test Facilities

Tuesday, May 02, 2000 Page 1 of 2

WBS_IvI4.WBS 4.1.4.6	WBS_IvI4.Description Suborbital Integration and Test
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.6.1	Sub-Orbital GLAST I&T Sup
WBS_IvI4.WBS 4.1.4.7	WBS_IvI4.Description Instrument Integration and Test
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.7.1	Qual GLAST I&T Support
4.1.4.7.2	Instrument I&T Support
4.1.4.7.3	Tracker I&T Equipment
WBS_IvI4.WBS 4.1.4.8	WBS_IvI4.Description Mission Integration and Test
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.8.1	Tracker Mission I&T Support
4.1.4.8.2	Tracker Pre-Op's Support
WBS_IvI4.WBS 4.1.4.9	WBS_IvI4.Description Mission Operations and Data Analysis
WBS_IvI5.WBS	WBS_lvl5.Description
4.1.4.9.1	UCSC MO&DA Support
4.1.4.9.2	SLAC MO&DA Support

Tuesday, May 02, 2000 Page 2 of 2