Table 1: Cost Estimate For Various Implementation of Silicon Strip Tracking

for the Linear Collider Detector

| Category | WBS Item ? | Barrel (SST) | Barrel (LST) | Disk (L & S) |
Mech. Supports Yes 500 500 1000
Space Frame Yes 1500 1500 1000
Mech. Assembly Yes 2500 2500 1500
Power Cables Yes 1250 1250 500
Int. Alnmt. Mon. Yes 500 500 250
Mech. Integration Yes 3000 3000 2000
Detectors Yes 8000 6000 1500
Hybrids Yes 4500 2000 2000
External Mech. Yes 400 300 300
Final Assemb/Algn Yes 1000 1000 500
Comissioning Yes 1000 1000 500
WBS Total 24150 19550 11050
Front-end Electr. No 11500 2700 2800
Data Transmission No 4250 1250 2250
Full Cost 39900 23500 16100

Estimate Revision Date: 5/31/00

Hybrids now included in detector (rather than electronics) costs

e All costs in 2000 K$; Contingency not included

e SST = short shaping time option

e LST = long shaping time option

e Disk systems essentially identical for L & S options

e Data acquisition and trigger systems not included




